


10. Project Status Report

 Project Status Report	Project Name: Technology Integration Project (T.I.P.)	Project Manager: Erin Cunia
---	---	---------------------------------------

Activity	Network	Description	January			February			March			April			May			
			1	2	3	1	2	2	1	2	2	1	1	2				
			7	4	1	7	4	1	8	7	4	1	8	4	1	8	5	2
1.1	A	Identify Team Strengths/Preferences																
1.2	B	Select Project Manager																
1.3	C	Identify Team Roles																
1.4	D	Complete Team Formation Document																
2.1	E	R&D Proposal Idea																
2.2	F	Develop Proposal Justification Statement																
2.3	G	R&D Federal Agency likely to be receptive to idea																
2.4	H	Identify Prospective Grants																
2.5	I	Select Desired Grant																
3.1.1	J	Discuss Project Goals & Objectives																
3.1.2	K	Complete Project Overview Document																
3.2.1	L	Develop Work Breakdown Structure																
3.2.2	M	Develop Project Network																
3.2.3	N	Develop Critical Path																
3.2.4	O	Complete Project Proposal																



Activity	Network	Description	January			February			March			April			May		
			1 7	2 4	3 1	7	1 4	2 1	2 8	7	1 4	2 1	2 8	4	1 1	2 8	5
3.3.1	P	Recruitment Criteria				■											
3.3.2	Q	Work Package Descriptions				■											
3.3.3	R	Work Package Assignments				■											
3.4.1	S	Complete Variance Report							■	■							
3.4.2	T	Complete Status Report							■	■							
3.4.3	U	Complete Staff Allocation Report							■	■							
3.4.4	V	Complete 2 nd Variance Report										■					
3.4.5	W	Complete 2 nd Status Report										■					
3.4.6	X	Complete 2 nd Staff Allocation Report										■					
3.5.1	Y	Complete Final Report														■	■
3.5.2	Z	Complete Audit Report														■	■
4.1	AA	Obtain Grant Information								■	■						
4.2	BB	Research Grant Information								■	■						
4.3	CC	Complete Grant Proposal Budget								■	■						
4.4	DD	Develop 1st Draft of Grant Proposal								■	■						
4.5	EE	Submit Final Proposal											■	■			
5.1	FF	Select Project Historian				■	■										
5.2	GG	Complete Project History Mid-term Report							■	■							
5.3	HH	Complete Project History Final Report														■	■

Prepared by: Erin Cunia	Date: 4-Mar-05	Approved by:	Date:
----------------------------	----------------	--------------	-------

