

Final Staff Allocation Report (March 10 – April, 25, 2005)

Staff Allocation Report	Project Name: Technology Integration Project		Project Manager: Erin Cunia
<u>Manager</u>	<u>Network</u>	Mar. 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 3 Apr. 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5	
All	A		
All	B		
McNally	C		
McNally	D		
All	E	■■■■■■■■■	
All	F	■■■■■■■■■	
All	G	■■■■■■■■■	
All	H	■■■■■■■■■	
All	I	■■■■■■■■■	
All	J	■■■■■■■■■	
Cunia	K		
Harlow	L		
Choi	M		
Choi	N		
McNally	O		
Cunia	P		
Reader	Q		



