



## Audit Report

**Project Name: TIP**

**Project Manager :**

Erin Cunia

Date: 04/24/2005

The Technology Integration Program (TIP) was extremely successful. All project objectives and goals were achieved. The project was done on time, within budget guidelines, and to grant specifications.

The project met all specifications of the original plan, including the purpose, goals and objectives. The scope of the project was managed to ensure that: (1) all activities were addressed; (2) adjustments were made in the project team and tasks as the need arose; and (3) all deliverables were completed and handed over to the Program Director on time and within budget. All final products were deemed acceptable and the established standard of quality, such that the final product satisfied the clients' demands.

Overall, the project and grant proposal were completed within the established time frames, the project budget was maintained and deliverables were completed according to specifications. (See "Final Project Report" for greater detail)

